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agency thereof.
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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the
U.S. Department of Energy, Richland Field Office (RL). The report provides a
summary progress and financial status for each active Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) major milestone and its
related interim milestones that are active in the current 12-month period. Of
the 252 planned interim milestones due by April 30, 1993, 248 were completed.

The following Tri-Party Agreement major milestones have been completed;
therefore, they are not included in this report:

Comoleted

M-12-00 Submit remedial investigation/feasibility study 6/30/92
(RI/FS) or Resource Conservation and Recovery Act
(RCRA) facility investigation/corrective measures
study (RFI/CMS) work plan for 15 operable units.

M-21-00 Submit RCRA interim status compliance assessments 4/30/89
for all treatment, storage, and disposal units.

M-22-00 Establish enforceable compliance action 12/29/89
schedules.

M-23-00 Complete interim status corrective actions. 9/30/91

M-25-00 Provide annual reports of in-progress studies or Deleted*
efforts to identify alternatives to land disposal
of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and requirements

^

combined with revised Tri-Party Agreement
Milestone M-26-00.

M-27-00 Submit all aggregate area management study 9/29/92
reports (AAMSR) for the 200 areas.

M-28-00 Submit all soils and groundwater background 4/30/92
determination documents to U.S. Environmental
Protection Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Submit documentation to EPA and Ecology 3/31/92
describing Hanford Site risk assessment
methodology.
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TRI-PARTY AGREEMENT

BUDGET BASELINE SUMMARY
APRIL 1993

($ in Millions)

^

r.

MAJOR FYTD FYTD SPENDING ANNUAL
MILESTONE BUDGET COST VARIANCE BUDGET

M-00 * 12.1 9.7 2.4 25.1
M-01 20.3 17.9 2.4 37.2
M-02 * 8.7 7.7 1.0 33.9
M-03 * 63.2 56.9 6.3 127.7
M-04 0.0 0.0 0.0 0.1
M-05 2.6 1.8 0.8 7.0
M-06 * 1.9 1.4 0.5 2.9
M-07 2.2 2.1 0.1 5.1
M-08 1.4 1.0 0.4 2.4
M-09 4.0 3.9 0.1 5.4
M-10 13.4 14.3 (0.9) 23_5
M-11 6.5 5.7 0.8 13.7
M-12 0.4 0.2 0.2 0.6
M-13 0.6 0.5 0.1 1.6
M-14 4.2 6.7 (2.5) 10.2
M-15 * 44.8 41.5 3.3 83.7
M-16 6.2 6.0 0.2 12.4
M-17 * 27.5 25.3 2.2 68.3
M-18 4.2 5.2 (1.0) 6_3
M-19 2.8 2.7 0.1 5.9
M-20 * 5.7 3.7 2.0 13.0
M-24 1.2 1.9 (0.7) 3.1
M-26 0.1 0.1 0.0 0.1
M-30 1.3 1.2 0.1 3.6
M-31 5.1 4.5 0.6 11.8

240.4 221.9 18.5 504.6

' These milestones inclucde costs from other contractors.
AU other milestones are WHC only.
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LIST OF TERMS

0%

CERCLA

CY
DST
Ecol ogy
EPA
ERA
FY
HQ
HWVP
LDR
NEPA
OU
PSAR
PUREX
RC RA
RFI/CMS
RI/FS
RL
SST
TBD
TOE
Tri-Party
TRUEX
TWRS
WHC
WRAP
WSCF

Comprehensive Environmental Response Compensation and
Liability Act
calendar year
double-shell tank
Washington State Department of Ecology
U.S. Environmental Protection Agency
expedited response action
fiscal year
U.S. Department of Energy, Headquarters
Hanford Waste Vitrification Plant
land disposal restrictions
National Environmental Policy Act
operable unit
preliminary safety analysis report
Plutonium-Uranium Extraction (Plant)
Resource Conservation and Recovery Act
RCRA facility investigation/corrective measures
remedial investigation/feasibility study
U.S. Department of Energy, Richland Operations
single-shell tank
to be determined
total operating efficiency

Agreement Hanford Federal Facility Agreement and Consent
transuranic-extraction
tank waste remediation system
Westinghouse Hanford Company
Waste Receiving and Processing (Facility)
Waste Sampling and Characterization Facility

study

Office

Order

-xi-
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• Submit performance assessment with best estimate case to the
U.S. Department of Energy (RL) for review and forward to U.S. Department
of Energy, Headquarters (HQ) peer review panel.

• Continue engineering of facility upgrades such as fire protection, Grout
Processing Facility computer modifications, ventilation heat trace, lube
oil, sanitary water, and fire system water.

• Develop building emergency plan and conduct necessary training.

• Complete operational test procedures on vault ventilation system and
portable instrument house.

• Continue existing facilities evaluations.

• Continue developing and training personnel on administrative, operating,
maintenance, and calibration procedures.

• Continue to resolve and close out comments from Brookhaven National
to Laboratory on the final safety analysis report. Continue confirmatory

testing and validation of gas generation in the vaults.

MILESTONE STATUS/PROBLEMS/ISSUES

- • HQ has received a letter from the U.S. Nuclear Regulatory Commission and
^ has interpreted it as direction to pretreat waste grouting, which would

have a significant impact on the Tri-Party Agreement. RL has requested
written clarification from HQ.

• Reworking the Performance Assessment HQ Peer Review Panel
(Comments/Recommendations) has had a major impact on resources and
meeting of milestones. This rework is the major driver for delaying
Grout Treatment Facility Tri-Party Agreement milestones (reference change
request M-01-92-01A).

tr • Starting up the Grout Treatment Facility and initiating grout vault 102
filling to meet Milestone M-01-01A ("Complete and Verify Two Campaigns of
DST Waste by 1993") is highly unlikely. Additional delays, associated
with late mobilization in fiscal year (FY) 1993, facility readiness
activities (e.g., procedures, facility upgrades), and resource
availability are being incurred (reference change request M-01-92-01A).

• Ecology's review of the Grout Treatment Facility permit application was
completed and 15 notices of deficiencies were generated. The majority of
the comments require only minor changes to the application.

-2-
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MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: G. H. Sanders MANAGER: R. J. Murkowski

BASELINE DATE: December 1996 PROJECTED DATE: To be determined (TBD)

DESCRIPTION: Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected*

M-01-O1A Complete and verify two campaigns of 9/93 10/94
double-shell tank (DST) waste
(including one campaign of phosphate-
sulfate waste ) .

M-01-O1B Complete one additional campaign of 12/93 TBO
DST waste (total is three campaigns
including one phosphate-sulfate waste
cam ai n .

*Projected date reflects Hanford Federa7 Facility Agreement and Consent
Order (Tri-Party Agreement) Change Request M-01-92-01A.

ACCOMPLISHMENTS

• Reviewed comments on the draft final safety analysis report and resolved
about 71% with Brookhaven National Laboratory. Most others will be
closed with minor adjustments or by providing additional data to
Brookhaven National Laboratory.

^^ • Completed sampling DST 241-AP-102.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Place cold cap material in vault 101.

• Continue characterization activities for DST 241-AP-102 in preparation of
a data package to be sent to the Washington State Department of Ecology
(Ecology).

• Complete Grout Treatment Facility capacity study. This study will
analyze the logistics on the number of vaults to be filled each year.

• Develop vault 102 campaign plan, which will define the operating
envelope.

-1-
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FY 1993

$ Millions 40

30

20

10

0

... _._.__
I

-• FYTD Budget

- FYTD Actual

i ^ . . . . . , . . .

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 2.7 6.6 9.9 11.9 15.2 18.5 20.3 24.5 27.7 30.5 34.0 37.2

FYTD Actual 0.5 4.2 6.2 10.2 12.5 14.7 17.9

Spending Var 2.2 2.4 3.7 1. 2.7 4.1 2.4

Variance Explanation: The cost underrun results from delays in the final
sa`ety analysis report review work package, delays in operational readiness
resulting from resource availability, and change from DST 241-AW-101
formulation resulting from placement on the "watch list" to DST 241-AP-105 for
grouting of vault 103. Contract personnel are beginning the compliance
assessment phase of the readiness review. Portable instrument house and vault
ventilation system have been installed at the vault site.

0%
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Incorporate M-02-05 into Tri-Party Agreement negotiations associated with
new technical strategy. Expected completion of Tri-Party Agreement
milestones, including public review, is December 1993. This would
involve issuing a change request.

MILESTONE STATUS/PROBLEMS/ISSUES

Reanalysis of target milestone M-02-00-T07 ("Initiate Settling Tests for
Neutralized Current Acid Waste In-Tank Solids Washing") shows this work
can be delayed without impacting pretreatment work. Negotiations with
Ecology have begun to allow a 1-year delay of this milestone.

LN

a%

The TWRS rebaselining study was completed in March and draft documents
were distributed to DOE, its contractors, and the regulators. A 6-month

public participation period has begun to allow public review and comment
before agreements are reached with the regulators. The process will
include public meetings, workshops, and the formation of a "task force"
of potentially affected individuals that will review the study and
provide comments to the three parties.

-6-
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: MARCH 1993

^

DOE DIRECTOR: L. Erickson

BASELINE DATE: TBD

MANAGER: W. C. Miller

PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of DST waste. DST waste must be
pretreated before it can be disposed. Pretreatment supports the removal,
treatment, and final disposal of DST wastes subject to land disposal
restrictions (LDRs). Removing the wastes from the DSTs and disposing of them
in grout or glass will free DST space for single-shell tank (SST) waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-02-03 Submit tank waste remediation system 8/31/93 8/31/93
(TWRS) baseline scope, cost, and
schedule.

M-02-05 Incorporate additional interim 8/31/93 8/31/93
milestones to support pretreatment of
DST waste.

ACCOMPLISHMENTS

• Issued report on neutralized current acid waste transuranic-extraction
(TRUEX) laboratory development ( M-02-00-T3) ( document PNL-8558).

• Issued engineering study of cesium ion exchange (M-02-00-T4).

• Issued blending study for first 20 tanks ( M-02-00-T5) (document
PNL-8589).

• Issued pretreatment technology plan, which includes technology plan for
selection of actinide separation process (M-02-00-T6) (document
WHC-EP-0629).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Issue final drafts of TWRS baseline documents for external review
(M-02-03):

- Functions and requirements documents
- Integrated technology plan
- TWRS program plan
- TWRS program management plan.

• Issue Tank Waste Technical Options Report (Supports M-02-03).

-5-
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FY 1993

S Millions 40

30

20

10

0

---FYTD Budget

- FYTD Actual

^

^

^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 2.0 4.1 4.1 4.5 6.3 7.3 8.7 11.1 13.5 15.8 27.2 33.9
FYTD Actual 0.0 1.0 21 3.5 5.0 6.3 7.7
Spending Var 2.0 3.1 20 1.0 1.3 1.0 1.0

Variance Explanation: The cost underrun results from schedule delays on
Project W-151, "DST 241-AZ-101 Retrieval Systems," and Project W-211, "Double-
Shell Tank Retrieval Systems," and selection of the architect-engineer on
Project W-236B, "Initial Pretreatment Module." Costs have not been incurred
at the planned rate. The spending variance will be reduced by increased
emphasis on acquiring staff now that the head-count ceiling has been eased.

The annual budget for the Westinghouse Hanford Company (WHC) portion of the
M-02-00 work scope was reduced by $6 million from the December 1992 report as
a result of the transfer of funds from WHC to Pacific Northwest Laboratory.

a%
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MILESTONE STATUS/PROBLEMS/ISSUES

Start of construction of the Vitrification Building foundation,
Milestone M-03-05, has been suspended for 6 months. The 6-month
period will be used for public review of the proposed TWRS
rebaselining and for negotiating of potential changes to the
milestones in the agreement.

^

r,

T
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith

BASELINE DATE: December 1999 PROJECTED DATE: June 2000

DESCRIPTION: Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-03-05 Initiate construction of the 3/93 9/93
Vitrification Building
foundation.

cn
r ACCOMPLISHMENTS

• Awarded contract for temporary construction warehouse.

" • Completed widening and paving of Route 4S to improve site access during
construction.

• Initiated detailing of reinforcing steel for the Canister Storage
Building.

• Developed plan and received change request approval to proceed with
second phase of the increased HWVP throughput capacity study.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

^` • Solicit bids, award subcontract, and initiate installation of mechanical
site utilities.

• Complete Phase II of the HWVP total operating efficiency (TOE)
evaluation, verifying Phase I.

• Continue study to increase the throughput capacity of the HWVP.

• Initiate installation of temporary construction power distribution
system.

• Initiate construction of the OAB/TOB.

• Initiate construction of the Canister Storage Building.

-9-
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FY 1993

$ Millions 150

100

50

- - FYTD Budget

^FYTD Actual

/
/

/

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 9.3 20.2 30.5 422 54.4 66.4 63.2 74.7 85.8 98.1 112.3 127.7

FYTO Actual 6.2 15.8 22.5 32.0 39.5 48.4 56.9

Spending Var 3.1 4.4 8.0 10.2 14.9 18.0 6.3

R..

Variance Explanation: UCAT is underspent because planned site construction
packages and equipment procurements have been delayed because of delayed key

f•; decisions and subcontractors not progressing as scheduled. Also contributing
to the spending variance is the delay in initiating construction of the
vitrification building foundation and lower staffing levels and associated
costs for construction management.

Please note that an adjustment to March's financial data is being made in this
report on this milestone only. At the time of the March report actual data
was not available, so estimated budget and cost were used. Changes are slight
and did not affect the spending variance or the variance explanation found in
the March report.

Please also note that Change request HWVP-0713 was implemented to replan the
Fluor budget. This was to make it consistent with design completion in
December 1994 and to reschedule a portion of the FY 1993 work to FY 1994.
This accounts for the September budget decrease from $141.3 million in the
March report to $127.7 million in this reporting period.
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Thousands
200

150

100

50

0

^ - FYTD Budget

^ FYTD Actual

^
^

^
^

^
0000

^

^

'

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.0 0.0 0.0 0.0 8.9 17.7 26.6 69.2 87.2 107.7 128.1 148.6

FYTD Actual 0.0 0.5 0.5 0.5 0.7 0.7 2.8

Spending Var 0.0 (0.5) (0.5) (0.5) 8.2 17.0 23.8

Variance Explanation: The September budget eecreased $2,200 from $150,800 in
C; March to $148,600 in April. This decrease caused the Budget Baseline Summary

chart, which is rounded to thousands, to go from $200,000 to $100,000. The
Budget Baseline Summary table, which is rounded to millions, indicates zero
for FY to date Budget and FY to date Actual.

C%
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: September 30, 1993 PROJECTED DATE: September 30, 1993

DESCRIPTION: Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-04-OOD Provide annual report of tank
waste treatability studies.

09/93 09/93

01
` ACCOMPLISHMENTS
,

• A contract with Los Alamos Technical Associates for an onsite report
preparation coordinator was resumed. A memorandum identifying
contributors, presenting report outline, and requesting input was issued.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Prepare and issue annual report.

MILESTONE STATUS/PROBLEMS/ISSUES

• Nothing significant to report.

tr
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• Issue schedule for completing Operations Supervisor and Shift Manager
training (M-05-17C).

• Complete safety analysis report addendum to allow alternative methods for
transfer of RAD waste within SST farms. This report is currently in RL
for review.

• Complete integrity assessment of waste transfer lines.

• Continue restoration of double-contained receiver tank 244-U.

MILESTONE STATUS/PROBLEMS/ISSUES

• On April 1, 1993, SST 241-BX-111 was declared an assumed re-leaker.

Steps are under way to identify the best method for reducing the
drainable liquid to a level that will cease discharging waste to the
surrounding soils. This tank was declared an assumed leaker in 1984.

^d
• A "Creation of Danger," as defined in Article 31 of the Tri-Party

Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200-Area tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a proposed Tri-Party Agreement change request.

• A safety question was raised about the hazards associated with removing
liquid from SSTs and the resultant drying of the wastes, thus potentially
causing increases in tank content temperatures. Analyses and studies
continue on this question.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, this milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and plans
to renegotiate this milestone are under development by the three parties.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September 1995 PROJECTED DATE: TBD

DESCRIPTION: Complete SST interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri p tion Baseline Projected

M-05-03 Interim stabilize an additional four 9/91 TBD
SSTs.

M-05-04 Interim stabilize an additional nine 9/92 TBD
SSTs.

M-05-05 Interim stabilize an additional 11 9/93 TBD
SSTs.

M-05-17B Complete Nuclear Operator trainin . 12/93 12/93

M-05-17C Provide schedule for completing 6/93 6/93
Operations Supervisor and Shift
Mana er trainin .

ACCOMPLISHMENTS

• Completed the pumping ( removal of liquids) from SST 241-T-101 and
declared the tank interim stabilized.

a^ • Completed the spectral gamma logging of the 14 dry wells around
SSTs 241-C-105 and -106. This activity completed target milestone
M-05-13-T2. This was the last required activity before completing
interim milestone M-05-13, thus requiring the upgrade of leak detection
capabilities around the same two tanks.

• Commenced planning for emergency pumping of assumed leaking
SST 241-BX-111 and pumping neighboring SST 241-BX-110. A Tri-Party
Agreement Change Control Form has been discussed which would add the
start of pumping SST 241-BX-111 in August 1993 as a new interim
milestone.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Initiate emergency pumping of SST 241-BX-111 and pumping of
SST 241-BX-110.

-15-
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S Millions
8

6

4

2

0

FY 1993

FYTD Budget

- FYTD Actual

/
/

/

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.4 0.8 1.3 1.4 1.8 24 2.6 3.4 4.1 4.8 5.8 7.0

FYTD Actual 0.1 0.4 0.6 0.9 1.1 1.4 1.8

Spending Var 0.3 0.4 0.7 0.5 0.7 0.9 0.8
nx

r

Variance Explanation: The cost underrun is a result of ongoing SST 241-T-101
emergency corrective actions. These activities, which were not in the
original FY 1993 baseline, have deferred resources from stabilization and
isolation work scope to prepare SST 241-T-101 for emergency pumping.
Additional resources ( Kaiser Engineers Hanford) have been obtained to support
SST stabilization and isolation for the FY 1993 work scope.

cr
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FY 1993

$ Millions "

3

2

1

- - FYTD Budget

- FYTD Actual

.0^

^

.00
/

.00,

.101

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.4 0.8 1.0 1.4 1.6 1.9 21 2.3 2.5 2.8 2.9

FYTD Actual 0,1 0.3 0.6 0.7 1.0 1.3 1.4

Spending Var 0.0 0.1 0.2 0.3 0.4 0.5 0.5

-- Variance Explanation: The cost unde:,••un results from delays in subcontracts
placement, delays in startup caused by a staffing shortage, and delays in
anticipated procurements.

cr%
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Develop SST waste retrieval technology and complete scale-model
testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Nothing significant to report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS
C`

• Submit, review, and obtain regulator concurrence on the M-06 definition
plan by September 1993.

• Complete tests of soft waste removal device with kaolin simulants used to
simulate dry sludge wastes.

- • Initiate testing of confined sluicing devices.

• Initiate testing of water jets for waste dislodging and conveyance
assistance.

• Experimentally optimize retrieval rates using computer modeling. Define
the air lift conveyance system limits.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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retrieval demonstration under M-07 will use sluicing technology.
Significant development work is required before deployment of additional
retrieval technologies. The long-reach manipulator system (or
alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95 percent waste retrieval
criteria for the M-07 demonstration.

• The preliminary studies on subsurface barriers indicates this technology
to be in its infancy. The potential that subsurface barriers be required
as part of this milestone will practically ensure that the milestone
could not be met as scheduled.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, is subject to modification under the TWRS
negotiations. A public involvement program is in place, and plans to
renegotiate this milestone are under dev?lopment by the three parties.

FY 1993

S Millions E

FYTD Budget

FYTD Actual

Spending Var

- - FYTD Budget

- FYTD Actual

/I

I

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

0.1 0.4 0.8 1.1 1.4 1.7

0.0 0.3 0.7 1.0 1.3 1.7

0.1 0.1 0.1 0.1 0.1 0.0

2.2 3.0 3.6 4.2 4.7 5.1

2.1

0.1
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: October 1997

MANAGER: W. C. Miller

PROJECTED DATE: October 1997

DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• On April 28, 1993, Ecology submitted its concurrence with the selection
of SST 241-C-106 as the first SST for retrieval and concurrence with
limited sluicing as the initial method for waste retrieval from this
tank. This action completes the requirements of interim milestone
M-07-02.

• RL and its contractors completed cost estimates and baseline schedules
for the sluicing retrieval project for SST 241-C-106. Completed the
project validation reviews through HQ.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Develop a detailed plan for M-07-00 achievement, integrated with
milestone M-06-00 ("Develop SST Waste Retrieval Technology") and the
Underground Storage Tank Integrated Demonstration activities. Propose
revisions to the M-07 interim milestones based on the detailed schedules.

• Commence environmental and regulatory compliance documentation as
required by Resource Conservation and Recovery Act (RCRA), Washington
Clean Air Act of 1967, and National Environmental Policy Act (NEPA).

• Develop and present to the regulators a position paper on regulatory
compliance issues emanating from the tank waste retrieval program.

MILESTONE STATUS/PROBLEMS/ISSUES

• Preliminary assessments of the impacts of performing NEPA analyses
(environmental assessment or environmental impact statement) suggest that
NEPA could pose substantial schedule risk to this program.

• The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
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FY 1993

S Mlllions

2

1

0

FYTD Budget

FYTD Actual

Spending Var

- - FYTD Budget

- FYTD Actual

^I

I^

/

/
/

n

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

0.2 0.4 0.7 1.0 1.1 1.3 1.4 1.6 1.8 2.0 2.3 2.4

0.0 0.2 0.3 0.5 0.6 0.8 1.0

0.2 0.2 0.4 0.5 0.5 0.5 0.4

Variance Explanation: The cost underrun results from manpower restrictions
that have delayed start of a number of activities. Also, delays in tank leak
studies (Phase II), startup activities, impacted by delayed comment resolution
and incorporation in the tank leak studies (Phase I) have caused reduced
expenditures. Tank leak studies (Phase II) began in March 1993 as scheduled.

fT

-24-



WHC-MR-0403-6

MAJOR MILESTONE: M-O8-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Nothing significant to report.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

• Complete a tank farm retrieval program plan.

• Initiate Phase II of the subsurface barrier development study.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.

• The preliminary studies on subsurface barriers indicates this technology
a to be in its infancy. The potential that subsurface barriers be required

as part of this milestone could impact schedule performance.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, it is subject to modification under the TWRS
negotiations. A public involvement program is in place, and plans to
renegotiate this milestone are under development by the three parties.
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FY 1993

- - FYTD Budget

-FYTD Actual

/
/

/
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i

/lft^
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/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.5 1.2 1.7 2.4 3.2 4.1 4.0 4.4 4.6 4.8 5.0 5.4
FYTD Actual 0.1 0.8 1.4 2.3 3.0 3.8 3.9

Spending Var 0.4 0.4 0.3 0.1 0.2 0.3 0.1
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: APRIL 1993

fw.

0%

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: June 2018 PROJECTED DATE: June 2018

DESCRIPTION: Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Met with the regulatory community to revise the NEPA strategy for the
TWRS activities.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue to redefine SST waste disposal strategy under the TWRS Decision
Plan.

• Issue to the Federal Register a notice of intent for the TWRS
Environmental Impact Statement for tank remediation at the Hanford Site.

• Commence work on the next revision to the SST Closure/Corrective Action
Work Plan, a precursor document for the SST Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

• This milestone is on schedule; however, it may be in jeopardy unless
preclosure activities can be accelerated. Several activities require
acceleration: Supplemental Environmental Impact Statement and Record of
Decision preparation, SST Waste and Field Characterization, Technology
Development, and concurrent permitting with facility design.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, the milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and plans
to renegotiate this milestone are under development by the three parties.
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MILESTONE STATUS/PROBLEMS/ISSUES

• The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
ensure meeting these milestones, both internal and in consonance with the
regulators. These are being discussed with the regulatory community.

• The core sampling program is in a technical stand-down because of a
possible problem with sample recovery. It has been observed that
substantial amounts of liquids are being retrieved with the core samples
where much less liquid is expected. Until this is resolved, no further
core samples are being taken.

• This milestone is being re-evaluated under the New 7echnical Strategy of

the TWRS; therefore, the milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and plans
to renegotiate this milestone are ur.der development by the three parties.

FY 1993

S Millions
30

20

10

=YTO8udget

OCT NOV DEC JAN FEB MAR APR MAY JUN Ju^ rvv OCT

/ /

//

FYTD Budget 1.7 3.7 5.6 7.7

FYTD Actual 0.6 3.1 4.9 6.9

Spending Var 1.1 0.6 0.7 0.8

Variance Explanation: The September
March report to $23.5 million in this
laboratory analysis and operations to
samples being received.

9.6 11.4 13.4 15.5 17.4 19.2 21.3 23.5

8.7 11.4 14.3

0.9 0.0 (0.9)

Dudge` increase from $20.4 million in the
report results from funding for
support the evaluation of SST core
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: APRIL 1993

r')

DOE DIRECTOR: R. E. Gerton MANAGER: J. G. Propson

BASELINE DATE: September 1998 PROJECTED DATE: September 1998

DESCRIPTION: Complete analyses of at least two complete core samples from
each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-10-07 Obtain 24 core samples from 12 9/93 9/93
SSTs.

M-10-13 Restore rotary model sampling 9/93 9/93
cap ability at the Hanford Site.

ACCOMPLISHMENTS

• Obtained three core samples from SST 241-T-107: two cores for
SST 241-T-102 and two cores for SST 241-T-105.

• Continued discussions with the regulators on a new HQ direction that
proposes the SST Characterization Program and associated Tri-Party
Agreement milestones be reevaluated to reflect retrieval requirements.
Characterization data is required to (1) resolve tank safety issues,
(2) develop retrieval technologies, and (3) identify pretreatment
technologies. Once agreement is reached on this new baseline, the
changes will need to be reflected in the Tri-Party Agreement major
milestone M-10-00.

• Completed the redesign of the exhauster system to support the rotary mode
sampling system. This much reduced exhauster will meet all applicable
safety requirements, and is still considerably less complex, smaller, and
more portable than the earlier design.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Obtain core samples from SSTs 241-C-106, -C-108, - C-111, and -T-101. All
of these tanks are safety issue tanks.

• Continue rotary mode sampling testing and implementation.

• Issue the TWRS Waste Characterization Plan. This rewrite of the SST
Waste Characterization Plan will incorporate all TWRS requirements into a
single plan.

-27-
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$ Millions
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FYTD Budget

FYTD Actual

/

^

10

5

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.8 1.6 2.6 3.9 4.7 6.5 6.5 8.1 9.1 10.4 126 13.7

FYTD Actual 0.6 1.5 2.4 2.8 3.4 4.5 5.7

Spending Var 0.2 0.1 0.2 1.1 1.3 2.0 0.8

Variance Explanation: The variance results from noncritical path construction
= act'vities being slowed down on Project W-001, "222-S Vent and Electrical

System Upgrade," to extend available funds. Additionally, procurement costs
for W-001 are coming in later than planned.

C!,
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: APRIL 1993

'.^

r,-,

o^

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: June 1994

MANAGER: M. L. Bell

PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Received all five analytical cells and the anteroom that connects them.
Everything was moved into the building, and three of the cells were
placed in their final positions. The remaining pieces are slightly out
of position, pending installation of the load-in/load-out cell.

• Continued installation of duct work.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Receive final hot cell compartment, install it, and place remaining
compartments in their final positions.

• Start installation of electrical, ventilation, and piped services in and
around hot cell.

• Receive shielding windows and manipulators.

MILESTONE STATUS/PROBLEMS/ISSUES

• The Class III change request for target milestone M-11-00-T1 ("Complete
Construction") was resubmitted to Ecology with the additional backup
schedule information attached. The target date was changed from June
1993 to March 1994, with no impact to the major milestone date. This
change results from the realignment of construction verses startup
activities.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG str

FYTD Budget 0.1 0.3 0.4 0.5 0.4 0.5 0.6 0.7 0.8 1.0 1.2 1.6

FYTD Actual 0.0 0.0 0.1 0.1 0.2 0.4 0.5

Spending Var 0.1 0.3 0.3 0.4 0.2 0.1 0.1

Variance Explanation: The cost underrun results from 0U 100-BC-2 and 100-HR-2
work plans being prspared in-house by WHC personnel instead of an offsite
subcontractor.
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: APRIL 1993

p-.

C -"

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: Annual beginning PROJECTED DATE: Annual beginning
calendar year (CY) 1993 CY 1993

DESCRIPTION: Submit six remedial investigation/feasibility study (RI/FS) or

RCRA facility investigation/corrective measures study (RFI/CMS) work plans

each year.

SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected*

M-13-01 Submit 100-BC-2 work p lan. 5/21/93 5/21/93

M-13-03 Submit 100-HR-2 work p lan. 6/93 6/93

M-13-04 Submit 200-ZP-1 work p lan. 8/93 8/93

M-13-05 Submit 100 DR-2 work p lan. 10/93 10/93

M-13-06 Submit 200-BP-5 work plan. 12/93 12/93

ACCOMPLISHMENTS

• Submitted the operable unit ( OU) 200-UP-1 Draft A work plan to the
regulators on April 30, 1993. This completes Tri-Party Agreement interim
milestone M-13-02.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit the OU 100-BC-2 work plan to the regulators for review.

• Submit the OU 100-HR-2 work plan to the regulators for review.

• Submit the OU 200-ZP-1 work plan to the regulators for review.

• Continue to resolve comments on the OU 200-UP-2 work plan with the
regulators.

• Continue to resolve scheduling conflicts between N Operations and
environmental restoration for the OU 100-NR-1 and 100-NR-2 work plans.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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FY 1993

FYTD Budget

^- FYTD Actual

/
/

/
/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

^ FYTD Budget 0.1 0.7 1.3 1.8 2.4 3.1 4.2 5.9 6.9 8.2 8.6 10.2

FYTD Actual 0.7 1.5 2.8 3.9 4.5 5.8 6.7

Spending Var (0.6) (0.8) (1.5) (2.1) ( 2.1) (2.D (2.5)

Variance Explanation: The cost overrun results from the exclusion of
preceding years' capital budgets. Spending rates continue as planned to

C support the April 1994 waste sampling characterization facility startup. With
preceding years' capital budget included, trends indicate that this project
will be completed at the approved project budget level.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: APRIL 1993

^

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: October 1995 PROJECTED DATE: October 1995

DESCRIPTION: Provide low-level mixed waste laboratory services.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-14-02 Complete construction of a 27- 10/93 10/93
module Waste Sampling and
Characterization Facility
( WSCF ) .

M-14-03 Initiate WSCF o p erations. 4/94 4/94

ACCOMPLISHMENTS

• Maintained construction on schedule. Continued interior finishing work.
Completed exterior work on curbs, sidewalks, and pads.

• Auxiliary Structures:

- Installed roof and walls of EDRTS (6270).
- Completed frame of MLS (6269).
- Completed foundation and floor of EAS (6267).
- Completed foundation and floor of utility (6265).

cr^ - Started foundation of SWS (6265A).

• Received proposals for commercial laboratory contract.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Complete WSCF construction. Receive and install laboratory modules.

• Continue preparations for award of a commercial laboratory contract per
M-14-04 (Target date: July 1993).

MILESTONE STATUS/PROBLEMS/ISSUES

Nothing significant to report.
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Milestone Descri ption Baseline Projected

M-15-10A Submit validated data of all 10/31/93 10/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-KR-1 to Ecolo and EPA.

M-15-11B Submit OU 100-KR-4 Limited Field 1/12/94 1/12/94
Investigation Report to Ecology
and EPA.

M-15-13A Submit validated data of all 11/31/93 11/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-FR-1 to Ecolo and EPA.

M-15-13E Submit validated data of all 6/14/93 6/14/93
sampling activities associated
with Section 5.1.1.6,
"Groundwater Investigation," for
OU 100-FR-3 to Ecolo and EPA.

M-15-13F Submit 0U 100-FR-3 Limited Field 4/14/94 4/14/94
Investigation Report to Ecology
and EPA.

ACCOMPLISHMENTS

_ • Dispositioned all RI/FS comments for OUs 1100-EM-2, 1100-EM-3, and
1100-IU-1.

• Consolidated OUs 1100-EM-2, 1100-EM-3, and 1100-IU-1 into Volume 4 of the
1100 Area RI/FS.

• Submitted validated data for the second quarter groundwater monitoring
at 0U 100-BC-5 to RL.

• Submitted the qualitative risk assessment report to RL for 0U 100-DR-1.

• Completed the second round of groundwater sampling on April 5, 1993, for
OU 100-FR-3.

• Completed excavation of four test pits at OU 100-FR-1.

• Submitted soil data validation report for 0U 100-NR-2 groundwater to RL
and regulators.

• Completed surface sampling at OU 100-NR-1.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: APRIL 1993

Ork

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 2005 PROJECTED DATE: September 2005

DESCRIPTION: Complete the RI/FS or RCRA RFI/CMS process for all OUs.

SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-15-02D Submit draft Phase I, II, and III 6/30/93 6/30/93
FS for 200-BP-1 source areas.

M-15-02E Submit draft barrier 1/31/94 1/31/94
constructability report to U.S.
Environmental Protection Agency
EPA and Ecolo

M-15-03B Submit RI Phase II report for 12/31/93 12/31/93
300-FF-1 to EPA and Ecolo y.

M-15-04A Submit draft 300-FF-5 F/S 7/15/93 7/15/93
Phase I and II report to EPA and
Ecology.

M-15-05A Submit OU 100-HR-1 Limited Field 8/9/93 8/9/93
Investigation Report to Ecology
and EPA.

M-15-05B Complete OU 100-HR-1 Treatability 11/30/93 11/30/93
Stud Activities.

M-15-06A Submit OU 100-HR-3 Limited Field 10/31/93 10/31/93
Investigation Report to Ecology
and EPA

M-15-06B Complete OU 100-HR-3 Treatability 11/30/93 11/30/93
Study Activities.

M-15-08B Submit OU 100-BC-1 Limited Field 7/31/93 7/31/93
Investigation Report to Ecology
and EPA.

M-15-08C Submit OU 100-BC-1 Treatability 1/31/94 1/31/94
Study Re ort to Ecolo and EPA.

M-15-09B Submit OU 100-BC-5 Limited Field 8/31/93 8/31/93
Investigation Report to Ecology
and EPA.
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• Submit the LFI to RL May 31, 1993, and to the regulators August 31, 1993,
for OU 100-BC-5.

• Submit the LFI report to RL and regulators August 9, 1993, for
0U 100-DR-1.

• Obtain regulator approval of Tri-Party Agreement milestone M-15-92-6
establishing RI/FS interim milestones for OU 100-DR-1 in May 1993.

• Submit the OU 100-HR-3 LFI report to the regulators October 31, 1993.

• Complete the definitive design of the Hanford Prototype Barrier
early June 1993.

• Submit the OU 200-BP-1 FS I, II, II report to the regulators June 30,
1993, thus completing Tri-Party Agreement milestone M-15-02D.

• Transmit OU 300-FF-1 Soil Washing In-House Test Plan to RL and regulators
in early May 1993.

• Begin field activities for soil washing test the end of May at
OU 300-FF-1.

• Submit the OU 300-FF-5 Draft FS Phase I and II report to EPA and Ecology
completing Tri-Party Agreement Milestone M-15-04A scheduled for
July 1993.

• Issue the 300-FF-5 RI Phase I report to the regulators completing
(M-15-04-T1) scheduled for July 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.

• Issue: Outstanding regulatory issues surrounding the excavation of the
treatability (test site selected for the test and interim storage of the
material once it has been retrieved). Ecology transmitted a letter to RL
concerning these issues and are raising additional requirements that must
be resolved to proceed with this test.

• All issues must be resolved:

- The test plan approved by the regulatory agencies

- Submit fact sheet for public review by June 1, 1993

- Complete Tri-Party Agreement interim milestone M-15-05B
("OU 100-HR-1 Treatability Study Activities") by November 30, 1993,
may be in jeopardy.
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• Submitted the OU 200-BP-1 FS I, II, and III report to RL on April 30,
1993.

• Submitted the OU 200-BP-1 Barrier Treatability Test Plan to RL for review
April 28, 1993.

• Submitted a Tri-Party Agreement change request (C-93-03B) for OU 200-UP-2
to RL and regulators providing aggregate area reassignment of waste
management units based on aggregate area management study report
recommendations.

• Received delivery of the trommel and the 200 gal/min water treatment for
Soil Washing Treatability equipment and various miscellaneous pieces from
EPA for 300-FF-1.

• Submitted the 300-FF-1 revised FS Phase I/II Report to RL.

• Submitted the 300-FF-5 Draft RI Phase I report to RL.

^

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Complete volume 4 for the OU 1100-EM-1, 1100-EM-2, 1100-EM-3, and
1100-IU-1 RI/FS and Proposed Plan to be released for public review and
comment in mid-May.

r:.
• Is'sue the ROD for 1100-EM-1, 1100-EM-2, 1100-EM-3, and 1100-IU-1

( 1100 Area Consolidated RI/FS Report) mid-September.

• Finalize and review comments on 1100 Area proposed plan.

• Submit validated data of all sampling activities, "Groundwater
Investigation," for OU 100-FR-3 by June 14, 1993.

• Submit OU 100-HR-1 limited field investigation (LFI) report to Ecology
and EPA by August 9, 1993.

• Complete the resolution of comments on the 200 North and semiworks
aggregate area management study reports by the end of May.

• Complete the eighth round of groundwater sampling by August 1993 for
OU 200-BP-1.

• Submit OU 200-BP-1 combined FS Phases I, II, and III reports to the
regulators by June 30, 1993, to complete Tri-Party Agreement interim
milestone M-15-02D.

• Submit OU 300-FF-5 draft RI Phase I report and the FS Phases I and II
reports mid-July 1993 to complete Tri-Party Agreement milestones M-15-4T1
and M-15-04A.

• Submit the 100-BC-1 LFI report to RL by May 31, 1993.

• Perform limited field investigation in July at the two sites (116-C-2A
Pluto Crib and 116-C-2C Sand Filter) for OU 100-BC-2.
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FY 1993
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 4.6 11.0 17.2 24.7 29.9 38.5 44.8 52.0 60.0 67.7 76.4 83.7
FYTD Actual 2.3 9.1 14.3 21.2 27.2 34.7 41.5

Spending Var 2.3 1.9 2.9 3.5 2.7 3.8 3.3
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FY 1993

FYTD Budget

^ FYTD Actual ^
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.6 1.6 2.5 3.6 4.3 5.4 6.2 7.7 8.9 9.4 9.8 12.4

FYTD Actual 0.3 1.4 1.9 2.8 3.8 5.0 6.0

Spending Var 0.3 0.2 0.6 0.8 0.5 0.4 0.2
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION: Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Completed Sodium Dichromate ERA excavation; approximately 5,000 drums
were removed.

• Submitted the N Springs expedited response action (ERA) proposal to RL.

• Submitted the Riverland ERA proposal to RL and regulators.

• Continued operations at the carbon tetrachloride ERA; 5,989 pounds of
carbon tetrachloride have been removed from the site.

- PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Begin public review of the Riverland ERA proposal on May 3, 1993.

• Submit White Bluffs Pickling Acid Crib ERA to RL in June.

• Remediate the Riverland Rail site by September 1993.

• Complete disposal of remaining drums (four) from sodium dichromate that
are considered hazardous waste.

• Reseed and revegetate this fall at the sodium dichromate ERA.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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• Received Ecology approval to initiate construction for the 200 Area

Treated Effluent Disposal Facility (Project W-049H) collection system.

• Received Ecology approval to initiate construction of the 200 Area
Effluent Treatment Facility (Project C-018H) process buildings.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Initiate construction of the 300 Area Treated Effluent Treatment
Facility. Construction start is tentatively scheduled for June 1993.

• Initiate construction of the 200 Area Treated Effluent Disposal Facility

(Project W-049H) collection system. Construction start is tentatively
scheduled for late Spring 1993.

• Submit final design on the 300 Area Treated Effluent Disposal Facility
(Project L-045H) to EPA and Ecology for approval (M-17-09A).

- • Submit groundwater assessment plans to EPA and Ecology for Liquid
Wastewater Disposal Facility 1325-N, Crib 216-W-LWC, Powerhouse
Pond 284-W, and Pond 2101-M by September 1993 (M-17-13).

• Submit the groundwater assessment plans to EPA and Ecology for the
^- Crib 216-U-17 by June 1993 and the 100-D Ponds by July 1993 (M-17-13).

• Submit the State Waste Discharge permit application to Ecology for the
200 Area Effluent Treatment Facility (Project C-018H) disposal site.

: • Submit the 80% des-ign report to EPA and Ecology for the 200 Area Effluent
Treatment Facility (Project C-018H) disposal site and treatment facility.

` • Submit the addendum to the WAC 173-240 Engineering Report to Ecology for
the 200 Area Effluent Treatment Facility (Project C-018H). The addendum
will address pilot plant test results.

• Submit the addendum to the WAC 173-240 Engineering Report to Ecology for
the 200 Area Treated Effluent Disposal Site (Project C-018H) disposal
site characterization work plan. This report will transmit the results
of the site characterization activities for the 200 Area Treated Effluent
Disposal Site (Project C-018H).

• Obtain Key Decision 1, approval to proceed with Advanced Conceptual
Design, from HQ for Project W-252, "200 Area Phase II Stream Treated
Effluent Disposal Facility."

MILESTONE STATUS/PROBLEMS/ISSUES

• The milestone is on schedule.

• Compliance with all effluent flow restrictions contained in Tri-Party
Agreement milestone M-17 have been maintained.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: APRIL 1993

^.1

t^^.

a

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION: Complete liquid effluent treatment facilities and upgrades for
Phase I effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Implement best available technology/all known, available, and
reasonable methods of prevention, control, and treatment for all Phase II
liquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri p tion Baseline Projected

M-17-16D Implement closed loop cooling for 1/94 1/94
Buildings 291-Z, 234-5Z, and 236-Z, as
provided by "291-Z Closed Loop Cooling"
(Project C-040) and "Plutonium
Finishing Plant Liquid Low-Level Waste
System Mod-ification" (Project B-680H).
Reduce the discharge to Crib 216-Z-20
to less than or equal to 75 gallons per
minute, averaged over the calendar
month.

ACCOMPLISHMENTS

• Submitted "300 Area Treated Effluent Disposal Facility" (Project L-045H)
design documentation to EPA and Ecology as a primary document, thus
completing interim milestone M-17-09A.

• Humphrey Construction, Incorporated of Woodinville, Washington was
selected to construct the 300 Area Treated Effluent Treatment Facility.
Construction start is tentatively scheduled for June 1993.

• Presented groundwater assessment plans to EPA and Ecology for the Liquid
Wastewater Disposal Facility 1325-N, Crib 216-W-LWC, Powerhouse
Pond 284-W, and Pond 2101-M.

• Received Ecology comments on the 200 Area Treated Effluent Disposal
Facility (Project W-049H) 80% design report for the disposal site.
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• Several minor changes packages (i.e., Class III Changes) are forthcoming
on this milestone. These proposed changes pertain to modifications
required to implement the Sampling and Analysis Plans. Proposed changes
include a modification of analytical methods to be used to determine
specific parameters (i.e., nitrate, nitrite, and acidity) and sampling
locations. These changes will not affect the quality of effluent or
affect the quality or reliability of sampling results.

FY 1993

$ Millimis 100
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FYTD Budget

FYTD Actual
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.3 4.3 8.3 129 16.2 20.4 27.5 32.9 39.5 46.3 54.0 68.3

FYTD Actual 2.4 6.9 10.7 14.1 17.3 20.2 25.3

Spending Var (2.1) _(2.6) (2.4) (1.2) (1.1) 0.2 2.2

Variance Explanation: The September budget decrease from $77.8 million in the
March report to $68.3 million in this report results from the deobligation of
funds associated with the privatization of the laundry.

^r
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$ Millions 8
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- FYTD Actual
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG Str

..^^
FYTD Budget 0.5 1.4 2.2 2.6 3.1 3.7 4.2 4.7 5.1 5.5 5.9 6.3

^. cYTD Actual 0.8 1.9 2.7 3.6 4.2 4.9 5.2

Spending Var (0.3) ( 0.5) (0.5) ( 1.0) (1.1) (1.2) (1.01

^... Variance Explanation: The cost overrun is caused by technical and design
review and support required to perform and cumplete the U.E.K. design
reviews. Additionally, extensive amounts of unanticipated process design,
rework, drawing details, and other products associated with building systems
were incurred.

tr
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: March 1997 PROJECTED DATE: March 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Facility Module 1
construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

n ACCOMPLISHMENTS

- • Submitted air emissions related permit applications to the regulators.

• Continued discussions about the RCRA permit application at the monthly
Tri-Party Agreement Unit Managers meeting.

c> • The contractor completed Title 2 Design activities and the design package
was sent to RL.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Initiate construction of WRAP Facility, Module 1.

• Complete glovebox testing.

• Complete the Preliminary Safety Analysis Report (PSAR) for the WRAP,
Module 1 Facility.

• Prepare construction bid packages for WRAP Facility, Module 1. These bid
packages will cover major components of the WRAP Facility (e.g.,
electrical system, heating and ventilation system, fire protection
system). Private firms will bid on these packages.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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Plant waste acceptance criteria (i.e., WRAP Facility, Module 2A) remains
on schedule. The submodularization of WRAP Facility, Module 2, is
reflected in Tri-Party Agreement change request M-19-91-01. Ecology and
EPA continue to review this change request.

• WRAP Facility, Module 2A, is on schedule for September 1999, the Tri-
Party Agreement Milestone M-19-00 due date.
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0.2 0.7 1.0 1.6 2.1 2.5 2.8 3.4 4.0 4.6 5.2 5.9

0.1 0.4 0.9 1.4 1.8 2.3 2.7

0.1 0.3 0.1 0.2 0.3 0.2 0.1
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: APRIL 1993

.^

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: September 1999 PROJECTED DATE: September 1999

DESCRIPTION: Complete WRAP Facility, Module 2, construction and initiate
operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

« ACCOMPLISHMENTS

• Contractor developed draft waste feed specification for treatment in WRAP
Module 2A.

• Initiated update to the Functional Design Criteria for WRAP Module 2.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue preparation of the Advanced Conceptual Design for-WRAP Facility,
Module 2A.

• Obtain approval of Tri-Party Agreement change request M-19-91-01 from
Ecology and EPA.

c* • Continue with waste form verification and in-drum mixing testing.

• Initiate activities for the development of the WRAP Facility, Module 2A
preliminary safety analysis report.

• Obtain Key Decision I for WRAP Facility, Module 2A, from HQ. This
decision is required to proceed into definitive design of the project.

MILESTONE STATUS/PROBLEMS/ISSUES

• Technical issues associated with the Waste Isolation Pilot Plant waste
acceptance criteria continue to impact the design of WRAP Facility,
Module 2. A strategy for the WRAP Facility, Module 2B, is being
evaluated in light of the Waste Isolation Pilot Plant waste acceptance
criteria,issues. Work on the portion of WRAP Facility, Module 2 (i.e.,
WRAP Facility, Module 28) that will receive and process remote handled
transuranic waste contaminated hazardous waste (i.e., mixed remote
handled transuranic waste) is behind schedule. The portion of WRAP
Facility, Module 2, that is not affected by the Waste Isolation Pilot
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1990); and the 616 Nonradioactive Dangerous Waste Storage Facility
(M-20-02, completed July 1989).

Respond to Notices of Deficiency for the Hanford Patrol Academy
Demolition Site (M-20-25, completed November 25, 1992), the Ashpit
Demolition Site Closure Plan (M-20-26, completed November 25, 1992), the
Hexone Storage and Treatment Closure Plan (M-20-27, completed
November 25, 1992), the E-8 Borrow Pit Closure Plan (M-20-28, completed
November 25, 1992), and the 216-B-3 Pond System Closure/Postclosure Plan
(M-20-09, completed March 31, 1990)

• Revise 105-DR Large Sodium Fire Facility Closure Plan, 2101-M Pond
Closure Plan, 304 Concretion Facility Closure Plan, and 303-K Radioactive
Mixed Waste Storage Facility Closure Plan to reflect agreements reached
with Ecology on Notice of Deficiency comments.

• Submit revised Hanford Facility Dangerous Waste Part A Permit Application
Form 3s for the 325/3100 Hazardous Waste Treatment Unit, Liquid Effluent
Retention Facility, South Retention Basin 207-A, Crib 216-A-37-1, 200

-- Area Effluent Treatment Facility, and the T Plant Complex.

• Submit the 200 Area Effluent Treatment Facility Part B permit application
to Ecology and the EPA in compliance with milestone M-20-50.

MILESTONE STATUS/PROBLEMS/ISSUES

• M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--RL
submitted to Ecology a request to withdraw the Part A permit application
for the 303-M Oxide Facility and a change request to delete
milestone M-20-30. Ecology denied both. RL then prepared a notice of
dispute and held a meeting with Ecology to initiate resolution. During
the February Tri-Party Agreement Project Managers' meeting, Ecology
requested that RL consider integrating the RCRA closure and Comprehensive
Environmental Response Compensation and Liability Act (CERCLA) past
practice remediation, keeping the Part A permit application in place, and
requesting relief from some of the administrative interim status
requirements. Later, the Ecology Tri-Party Agreement Project Manager
directed RL to discuss this issue with the Ecology Kennewick Office.
During a March 16, 1993, meeting, Ecology stated that their position is
to conduct limited sampling, submit a RCRA closure plan, decontaminate
and decommission the building, and leave the concrete slab for protection
of Burial Ground 618-1. A letter is being prepared to transmit a Tri-
Party Agreement change request reflecting RL's position to delay any
action for this TSD unit until the operable unit remediation is
completed.

M-20-50, "Submit 200 Area Effluent Treatment Facility Part B"--Work is
proceeding on schedule to meet the current milestone date. The Part B
permit application is being prepared for RL review.

M-20-42, Submit Thermal Treatment Part B to Ecology and EPA (T-X-3)--
Development of the Part B application for this unit has identified
several issues to be resolved before a technically accurate and complete
application can be prepared. A revised Change Package to delay submittal
of this Part B permit application from December 31, 1993, to December 31,
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: APRIL 1993

^..

DOE DIRECTOR: J. D. Bauer

BASELINE DATE: May 1996

MANAGER: S. M. Price

PROJECTED DATE: May 1996

DESCRIPTION: Submit Part B permit applications or closure plans for all RCRA
treatment, storage, and disposal (TSD) units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-20-30 Submit 303-M Oxide Facility 10/92 Dispute*
Part B.

M-20-42 Submit Thermal Treatment Part B 12/93 12/94*
to Ecolo y and EPA T-X-3 .

M-20-50 Submit 200 Area Effluent 8/93 8/93
Treatment Facilit ** Part B.

*See "Milestone Status/Problems/Issues."
**The unit name has been changed from the 242-A Evaporator/PUREX Plant

Process Condensate Treatment Facility to the 200 Area Effluent Treatment
Facility.

ACCOMPLISHMENTS

• Submitted a Notice of Deficiency response table for the Hanford Facility
Dangerous Waste Permit Application, Low-Level Burial Grounds, to Ecology
on April 9, 1993.

• Submitted an addendum to the Notice of Intent for Expansion Under Interim
Status for the T Plant Complex to Ecology and the public for review on
April 6, 1993.

• Submitted revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3s for the SSTs, 222-S Laboratory Complex, and the
242-A Evaporator to Ecology during April.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit a Notice of Intent for expansion of treatment and storage
capacities at the DST System.

• Respond to Notices of Deficiency for the following Hanford Facility
Dangerous Waste Permit Application portions: DST System (M-20-16,
completed June 1991); Liquid Effluent Retention Facility (M-20-47,
completed June 1991); 305-B Storage Unit (M-20-08, completed January
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0.6 1.5 2.3 3.2 4.0 4.9 5.7 6.8 7.8 8.7 9.8 13.0

0.3 0.9 1.4 2.1 2.5 3.2 3.7

0.3 0.6 0.9 1.1 1.5 1.7 2.0

Variance Explanation: The cost underrun results from continued delays in
Ecology's review of Closure Plans, Part B Permit applications, and notice of
deficiency responses resulting in less-than-planned support for follow-on
revisions of these documents. The September budget increase of $2.5 million
from the March report results from a mid-year review request and the approval
of the RL directed change. Additional funding was received for RCRA
compliance records review, records management, environmental compliance
surveillance test, and ventilation and air monitoring.

rr%
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1994, is being prepared for RL review. The original Change Package
(M-20-92-7) was submitted to RL for approval on October 27, 1992.

M-20-09, "Submit 216-B-3 Pond Closure/Postclosure Plan to Ecology and
EPA"--A strategy and schedule is being prepared to combine remediation
activities associated with the past practice operable unit, 200-BP-11,
with the closure activities associated with the 216-B-3 Pond System.
This strategy is in support of the activities necessary to
administratively clean close the 216-8-3B and -3C lobes and partially
close the 216-B-3 main pond and -3A lobe by June 1995. A decision must
be reached between RL, Ecology, and EPA on this strategy to allow for
continued use of the 216-B-3B and -3C lobes to support liquid effluent
disposal (216 Consent Order). This integration information was discussed
with the Ecology Kennewick Office. The purpose of the meeting was to
inform the Kennewick Office of the need to integrate the closure
activities and the operable unit activities.

• Hanford Facility Dangerous Waste Permit (Hanford Facility Permit)--
A revision of the Hanford Facility Dangerous Waste Permit Application,
Rev. 0, incorporating the tabulation of updates is now being prepared.
This application was originally submitted to the regulators (Ecology and
EPA) in October of 1991. This revision will reflect the Hanford Site
Comments on the Draft Permit for the Treatment, Storage, and Disposal of
Dangerous Waste for the Hanford Facility submitted to the regulators on
March 16, 1992, and the relatively few changes required to make the
application current as of March 15, 1993. A team comprising RL, WHC,
Pacific Northwest Laboratory, Kaiser Engineers Hanford, and Hanford
Environmental Health Foundation representatives is currently conducting a
final review. The Hanford Facility Dangerous Waste Permit Application,
Rev. 1 is scheduled for transmittal to the regulators in early June. The
schedule for reissuance of the revised Draft Hanford Facility Permit for
public comment by Ecology and EPA remains indefinite.

cp^
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FY 1993

$ Milli011S 4

3

^ • FYTD Budget

- FYTD Actual

/
I

/
/

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.5 0.3 0.5 0.9 1.2 1.6 2.0 2.3 2.7 3.1

FYTD Actual 0.1 0.6 0.8 1.1 1.4 1.6 1.9

Spending Var 0.1 (0.2) (0.3) (0.8) (0.9) (0.7) (0.7)

Variance Explanation: The cost overrun is artificial. The spending variance
stems mainly from completing the drilling of the CY 1992 groundwater
monitoring wells in December 1992, rather than in September, as was planned
when the FY 1993 work plan was developed. RL de-obligated $750,000 of the
projects' funds in December. This reduction was included in January 1993;
therefore, the milestone appears as a reduction in FY 1993. If you adjust the
de-obligation into the-FY 1993 budget, the April fiscal year to date budget is
$1.7 million with no spending variance.

cr,
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: March 1993

7-

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1993

MANAGER: R. R. Thompson

PROJECTED DATE: December 1993

DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29 in
CY 1989, 30 in CY 1990, and up to 50 per year thereafter as specified by
agreed interim milestones until all land disposal units and SSTs are
determined to have RCRA-compliant monitoring systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri tion Baseline Projected

M-24-OOE Install a maximum of 50 wells 12/93 12/93
for CY 1993.

M-24-30 Install two additional RCRA 12/93 12/93
wells around Crib 1325-N
4 total ) .

M-24-31 Install two additional RCRA 12/93 12/93
wells around the Low-Level
Burial Grounds 81 total

M-24-32 Install three additional RCRA 12/93 12/93
wells around the Grout
Treatment Facility (13 total).

ACCOMPLISHMENTS

• Backpulled and developed well N-81 at Crib 1325-N. The well was sample
ready on April 22, 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Proceed with drilling activities for CY 1993 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

• After identifying seven locations for new wells in CY 1993, Ecology and
RL agreed that monitoring to be accomplishsd by one of the wells
originally proposed at Crib 1325-N can be accomplished by an existing
well. Change request M-24-93-1, which reduces this milestone by one
well, has been prepared; an interim milestone requirement is specified
for six wells in CY 1993 after the revision.
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FY 1993

$ Thousands 150
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/

FYTD Budget /

FYTD Actual

/

/
/
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^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 7.5 17.7 25.5 47.4 69.4 85.3 94.3 105.8 114.4 122.4 136.6 147.1

FYTD Actual 5.3 16.4 25.1 35.6 52.0 65.4 79.1

Spending Var 2.2 1.3 0.4 11.8 17.4 19.9 15.2

Variance Explanati on: None required. This chart is prepared in thousands to

provide meaningful data. The Budget Baseline Summary table shows zero because

it is in millions.

cr,
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier

BASELINE DATE: April 1993 PROJECTED DATE: April 1993

DESCRIPTION: Submit annual Hanford Site LDR report in accordance with the LDR
Plan to cover the period from April 1 through March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-26-O1C Submit an annual Hanford LDR 4/30/93 4/30/93
Report in accordance with the LDR
Plan to cover the period from
April 1 of the previous year
through March 31 of the reporting
year.

ACCOMPLISHMENTS

• Submitted the 1993 LDR Report to EPA and Ecology as a primary document.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Resolve any regulator comments on the 1993 LOR Report and receive
regulator approval of the document.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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FY 1993

$ Millions 4

3

2

0

- - FYTD Budget

- FYTD Actual
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/

i ^
i ^

1

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.7 0.9 1.0 1.2 1.3 1.5 1.7 1.9 2.2 3.6

;' . FYTD Actual 0.0 0.3 0.7 0.8 1.0 1.1 1.2

Spending Var 0.2 0.1 0.0 0.1 0.0 0.1 0.1

CY%
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION: Complete integrated general investigations and studies for the
100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MOATHS

Milestone Descri ption Baseline Projected

M-30-05 Complete installation of all-field 9/93 9/93
instrumentation and initiate
monitoring activities necessary to
perform long-term aquifer river
investi g ations.

ACCOMPLISHMENTS

Nothing significant to report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Issue cultural resource reports in June 1993.

• Complete the second draft of the aquatic investigations after resolving
the data validation qualifiers and other concerns.

• Complete installation of well monitoring equipment.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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FY 1993

$ Millions 15

10

5

--- FYTD Budget

- FYTD Actual
/._

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUU acr

FYTD Budget 0.4 1.2 21 23 28 3.9 5.1 6.4 7.7 9.0 10.5 11.8

FYTD Actual 0.0 0.8 1.2 20 2.5 3.6 4.5

Spending Var 0.4 0.4 0.9 0.3 0.3 0.3 0.6

Variance Explanation: The cost underrun design is a result of not ramping up

the design for Title I as anticipated. Manpower goals have not yet been
reached. Also, the receipt of a billing for procurement of corrosion test
coupons was delayed.
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: APRIL 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-31-02 Recommend additional tank
milestones.

09/30/92 08/31/93

ACCOMPLISHMENTS

Nothing significant to report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Resolve the issues associated with the Ecology denial of change
request M-31-92-03.

• Continue preliminary design of the New Multi-Function Waste Tank
Facility.

MILESTONE STATUS/PROBLEMS/ISSUES

'T • Ecology reviewed meeting minutes for the August 1992 Tri-Party Agreement
milestone management review meeting and concluded that the delay in
submitting Milestone M-31-02, "Recommend Additional Tank Milestones," had
been discussed at the Project Managers' meeting well in advance of the
actual submittal of the change request. Ecology verbally recommended
that the change request be accepted as written.
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